
	
  

Montana	
  Environmental	
  Trust	
  Group,	
  LLC	
  
Trustee	
  of	
  the	
  Montana	
  Environmental	
  Custodial	
  Trust	
  

PO	
  Box	
  1230,	
  East	
  Helena,	
  Montana	
  59635	
  
Telephone:	
  	
  (406)	
  227-­‐1242	
  

	
  
	
  

	
  
	
  
	
  
	
  
	
  
January  20,  2012  
  
CERTIFIED  MAIL-­‐‑-­‐‑Return  Receipt  Requested  
	
  
Betsy  Burns      
RCRA  Project  Officer    
EPA  Region  VIII    
Montana  Office  
10  West  15th  St.,  Suite  3200  
Helena,  MT   59626  
	
  
	
  
RE:   Consent Decree Civil Action No. CV 98-­‐‑3-­‐‑H-­‐‑CCL East Helena Site  

Work Performed in October  2011; Progress Report  
	
  
	
  
Dear  Betsy:  
	
  
	
  
On   May   5,   1998,   ASARCO   and   the   United   States   Environmental   Protection  Agency    
(“EPA”)     entered     into     a     Consent    Decree     (the     “Decree”)     to     further     the  objectives  
of   the   Resource  Conservation  and  Recovery  Act   (“RCRA”)   and   the   Clean  Water   Act  
(“CWA”).      On  December  9,   2009,   the  Montana   Environmental   Trust  Group,   LLC,  
Trustee   of   the  Montana  Environmental  Custodial  Trust   (the   “Custodial  Trust”)  was  
established  as  part  of  the  larger  ASARCO  bankruptcy  settlement  agreement  to  provide  
operational,   remediation   and   revitalization   activities   at   the   Montana   Sites,   which  
include  the  East  Helena  Smelter.     The  United   States   and  the  State  of  Montana  are  the  
two  designated  beneficiaries  of  the  Custodial  Trust.      
  
Pursuant  to  the  Settlement  Agreement,  a  motion  to  reopen  the  Decree  and  substitute  
the  Custodial  Trust  for  ASARCO  was  granted  by  the  US  Federal  District  Court  in  
January  2010.     As  of  the  date  of  this  report,  EPA,  DOJ  and  the  Custodial  Trust  have  
finalized  a  First  Modification  to  the  Decree  that  conforms  to  the  terms  of  the  
Settlement  Agreement.    The  First  Modification   to   the   Decree,  as  approved  by  the  
parties,  was  filed  with  the  Court  on  January  17,  2012.      As  with  this  report,  future  
progress  reports  prescribed  by  the  Decree,  as  so  amended,  will  be  submitted  to  EPA  
by  the  Custodial  Trust.  
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Section  XII  of  the  Decree  (Reporting:  Corrective  Action)  requires  submittal  of  certified  
monthly  progress  reports   to  EPA  to  describe  the   actions   taken   to   achieve   compliance  
with   the   Decree.      The   following   describes   those   activities   that   have   occurred  or   are  
related  to  activities  that  took  place  during  October    2011.    As  to  any  actions  performed  
by  ASARCO,  the  Custodial  Trust’s  predecessor-­‐‑in-­‐‑interest,   the  descriptions  are  based  
on  information   and  belief  only.    
  

	
  
	
  
	
  
	
  
	
  
	
  
	
  

[This  Space  Intentionally  Blank]  
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SECTION 1. DESCRIPTION OF ACTIVITIES FOR OCTOBER 2011 

Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

1. Draft  Phase  II  RFI  
Hydrometrics/  

GSI  

The  Custodial  Trust  provided  the  draft  Phase  II  RFI  to  
the  Beneficiaries  on  May  20th  for  their  review  and  
comment.    

No  Data  Submittal  
No  problems  
encountered.  

90%  

2. 2011  Field  
Sampling  and  
Analysis  Plan  
(FSAP)  

Hydrometrics  

The  Custodial  Trust  is  working  with  Gary  Burnham  on  
revised  grazing  plans  associated  with  the  access  
agreement  required  to  drill  and  sample  three  wells  to  
define  the  leading  edge  of  the  selenium  plume  located  
on  Burnham’s  property.  

Continuous  and  ongoing  updates  to  
the  Site  Database.  

No  problems  
encountered.  

100%  of  3rd  
Quarter  

3. Groundwater  and  
Surface  Water  
Monitoring  

Hydrometrics  
The  fourth  quarter  sampling  is  scheduled  to  be  
performed  in  November.    

No  Data  Submittal  
No  problems  
encountered.  

100%  

4. Data  Management  
Plan  (DMP)  and  
Quality  Assurance  
Project  Plan  
(QAPP)  

Hydrometrics  

EPA  requested  formal  procedures  be  developed  to  
review  and  verify  all  data  entered  into  the  database.  On  
June  2nd,  Hydrometrics  Contract  Modification  #3  was  
executed  to  revise  and  update  the  DMP  and  addend  
the  QAPP.      

Revised  DMP  and  QAPP  were  
completed  by  August  12th            

No  problems  
encountered.  

85%  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

5. Corrective  
Measures  Study  
(CMS)    

CH2M-­‐‑Hill  

1. The  Custodial  Trust,  the  EPA  and  CH2M-­‐‑Hill  
reviewed  the  draft  CMS  on  October  6th.    A  
second  meeting  was  conducted  on  October  17th        

2. The  Custodial  Trust  finalized  and  issued  the  
Request  for  Qualifications  (RFQ)  to  seven  
firms  to:  (i)  develop  and  maintain  a  numeric  
groundwater  flow  model,  (ii)  develop  a  fate  
and  transport  model;  and  (iii)  provide  
hydrogeological  services  to  support  the  CMS.    
Responses  to  the  RFQ  are  due  by  November  
15th.  

3. DJ&A  completed  surveying  and  aerial  
mapping  of  Custodial  Trust  properties.      

CH2M  Hill  submitted  draft  outline  
of  five  year  plan  on  October  18th.  

  

The  Custodial  Trust  submitted  a  
draft  to  EPA  of  the  RFQ  for  
supporting  the  CMS  on    October  6th.    
The  draft  was  approved  and  issued  
to  seven  (7)  firms  on  October  20th.  

  

DJ&A  submitted  all  surveying,  aerial  
mapping  and  orthophotography  
deliverables  pursuant  to  their  
contract  with  the  Custodial  Trust.  

No  problems  
encountered.  

75%  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

6. South  Plant  
Hydraulic  Control  
(SPHC)  

Hydrometrics,  
Pioneer  
Technical  

Services,  CH2M-­‐‑
Hill,  Morrison-­‐‑
Maierle,  Inc.,  
Applied  

Geomorphology  
Inc.  

1. Pioneer  Technical  Services  (PTS)  and  
Morrison-­‐‑Maierle  Inc.  (MMI)  began  fieldwork  
to  support  the  wetlands  delineation  for  natural  
resource  permitting  associated  with  the  SPHC  
on  October  4th.    The  work  was  completed  on  
October  30th  .    

2. Applied  Geomorphology  Inc.  (AGI)  began  
assembling  health  and  safety  documentation  
for  the  Prickly  Pear  Creek  habitat  and  
geomorphological  assessment  required  for  the  
SPHC.    Field  work  for  the  assessment  began  
on  October  28th.    

3. Hydrometrics  submitted  the  technical  
memorandum  “Upper  Lake  Drawdown  Test  
Planning  and  Logistics”  on  October  4th.  

4. The  Custodial  Trust  hosted  three  on  site  
briefings  and  tours  to  review  the  SPHC  interim  
measure  on  October  11th  ,  12th  ,  and  14th  .    
Representatives  from  MBAC,  L&C  County,  
Reis  Surveyors,  City  of  East  Helena,  MDEQ,  
MT  FWP,  L&C  County  Board  of  Health  and  
WQPD,  LEAP,  Prickly  Pear  Land  Trust,  Lake  
Helena  Watershed  Group,  EPA,  Governor’s  
Office,  DNRC,  MDOJ,  L&C  County  Floodplain  
Administration,  and  ACOE  participated  in  the  
tours.  

5. The  Custodial  Trust  and  Hydrometrics  
installed  additional  transducers  in  wells  to  be  
evaluated  as  part  of  the  Upper  Lake  
drawdown  test  on  October  14th.  
  

The  technical  memorandum  “Upper  
Lake  Drawdown  Test  Planning  and  
Logistics”  was  submitted  by  
Hydrometrics  on  October  4th.  

  

Work  plans  for  the  Prickly  Pear  
Creek  habitat  and  geomorphological  
assessment  were  submitted  and  
approved  by  the  Custodial  Trust.  

  

  

  

No  problems  
encountered.  

50%  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

South  Plant  
Hydraulic  Control  
(SPHC)  (cont.)  

  

6. Authorization  was  granted  to  CH2M-­‐‑Hill  on  
October  27th  to  proceed  with  concept,  planning  
studies  and  other  technical  services  required  to  
support  the  SPHC  interim  measure.  

7. The  Custodial  Trust  received  an  opinion  from  
counsel  (Garlington,  Lohn,  &  Robinson)  
regarding  SPHC  impacts  to  water  rights  
related  to  Wilson  Ditch.  

  

  

     

7. Baseline  Ecological  
Risk  Assessment  
(BERA)  

Gradient  
No  BERA  activities  were  performed  during  this  
reporting  period.      

No  Data  Submittal     No  problems  
encountered.  

90%  

8. Human  Health  
Risk  Assessment  
(HHRA)  

Exponent/  

CH2M-­‐‑Hill  

Work  on  the  HHRA  continued  through  this  reporting  
period.      

No  Data  Submittal     No  problems  
encountered.  

85%  

9. Consent  Decree  
Modification  

Custodial  
Trust/DOJ  

The  Custodial  Trust  worked  with  EPA,  USDOJ,  and  
DJ&A  to  address  ownership  of  parcel  5,  referenced  in  
Paragraph  38  and  Exhibit  C.  

  

The  DOJ  prepared  further  final  revisions  to  the  first  
modification  to  the  1998  Consent  Decree,  incorporation  
references  to  the  CAMU  trust.        

Revised  Exhibit  C.    

No  problems  
encountered.  

95%  

10. Groundwater  
Technical  Working  
Group  (TWG)-­‐‑  
Groundwater  
Model  Work  Plan  

Custodial  
Trust/EPA/  

MDEQ/MDOJ  

The  Custodial  Trust  finalized  and  issued  the  Request  
for  Qualifications  (RFQ)  to  seven  firms  to:  (i)  develop  
and  maintain  a  numeric  groundwater  flow  model,  (ii)  
develop  a  fate  and  transport  model;  and  (iii)  provide  
hydrogeological  services  to  support  the  CMS.    
Responses  to  the  RFQ  are  due  by  November  15th.  

The  RFQ  was  issued  to  seven  (7)  
firms  on  October  20th.  

  
No  problems  
encountered.   -­‐‑ %  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

11. Regulatory  
Compliance  

Custodial  Trust  

On  October  4th,  following  EPA  approval,  eighteen  (18)  
roll  off  bins  containing  hazardous  waste  were  placed  in  
the  CAMU  #2  under  the  supervision  of  Hydrometrics.  
A  tarp  was  used  to  temporarily  cover  the  breach  in  the  
cell  liner  which  was  eventually  repaired  by  Northwest  
Linings  on  October  28th.      

No  Data  Submittal  

   No  problems  
encountered.  

On  Going  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

12. Health  and  Safety  

Custodial  Trust  

  

Slag  crushing  dust  suppression.  

  

Provided  respirator  fit  tests  to  Northwest  Linings  
personnel  prior  to  performing  work  at  the  CAMU  #2.  

  

The  Custodial  Trust  continued  working  with  the  Site  
Health  &  Safety  Specialist  on  options  for  relocating  or  
retrofitting  the  Custodial  Trust  administrative  offices  to  
address  health  and  safety  issues  created  by  the  
buildings  location  within  a  restriction  zone.    Pending  a  
final  determination  on  the  administrative  offices,  
personnel  coming  on  or  off  exclusion  zones  are  
utilizing  the  bathhouse  prior  to  entering  the  
administrative  offices.  

  

Revising  the  Site-­‐‑wide  Health  and  Safety  Plan  to  
address  exclusion  zones,  proper  OSHA  training,  and  
PPE.  

  

The  Custodial  Trust  received  CH2M-­‐‑Hill’s  Health  and  
Safety  plan  and  confirmed  plans  to  require  key  staff  to  
complete  the  40-­‐‑hour  OSHA  Hazwopper  certification  
before  returning  to  the  site.  

OSHA  certification  requirements  
were  received  for  Applied  
Geomorphology  on  October  19th.  

  

CH2M-­‐‑Hill’s  Health  and  Safety  plan  
was  received  on  October  20th.  

  

    

  

On  October  12th  
East  Helena  
personnel  

identified  dust  
control  issues  
associated  with  
the  slag  crushing  

process.    
Operations  were  
suspended  until  
the  contractor  

could  
demonstrate  the  
proper  dust  
suppression  

equipment  was  
operating  as  
required.    
Operations  
resumed  on  
October  15th.  

On  Going  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

Health  and  Safety  

(cont)  
Custodial  Trust  

Resolved  issues  with  OSHA  requirements  for  Applied  
Geomorphology  personnel  conducting  SPHC  
fieldwork.	
  

  

Compiled  a  list  of  vendors,  suppliers  and  contractors  
who  require  regular  access  to  the  site  in  order  to  
develop  required  Health  and  Safety  protocols.  

  

     

13. Site  Security   Custodial  Trust  

The  Custodial  Trust  and  EPA  were  notified  that  cattle  
belonging  to  Diehl  were  sighted  on  Custodial  Trust  
Property  near  the  Kleffner  Ranch.    Dennis  Young  from  
the  Kleffner  Ranch  assisted  in  moving  the  cattle  from  
Custodial  Trust  property.  

  

On  October  12th,  East  Helena  personnel  disabled  the  
former  manager’s  house  alarm  systems  at  the  request  
of  EPA  to  facilitate  a  soil  sampling  program  conducted  
by  the  USDA.  

No  Data  Submittal  

Cattle  present  
on  Custodial  

Trust  property.  

            
Ongoing  
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14. Water  Treatment  
Plant  

Custodial  Trust  

From  October  9th    to  October  14th  ,  the  Custodial  Trust  
operated  the  HDS  water  treatment  plant  and  treated  an  
estimated  400,000  gallons  of  storm  water  stored  on  site.  

  

On  October  26th,  the  Custodial  Trust  operated  the  HDS  
water  treatment  plant  to  treat  approximately  70,000  
gallons  of  storm  water  in  order  to  deplete  the  storage  
tanks  prior  to  beginning  the  SPHC  aquifer  test.  

    

Personnel  completed  site-­‐‑wide  winter  checks  for  all  
active  facilities  to  ensure  proper  operations  and  to  
avoid  freezing  and  other  cold  weather  issues.  

No  Data  Submittal  

   Ongoing  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

15. Plant  Operations   Custodial  Trust  

On  October  6th,  East  Helena  personnel  completed  
servicing  of  all  on  site  mobile  equipment.  

  

East  Helena  personnel  cleaned  the  bathhouse  and  
repaired  a  leak  in  the  water  line  to  allow  visitors  and  
other  personnel  to  utilize  the  decontamination  
facilities.  

No  Data  Submittal  

   Ongoing  

16. Personnel  and  
Office  Operations  

Custodial  Trust  

The  Custodial  Trust  finalized  plans  to  retain  the  
services  of  Garret  Thompson  through  A2Z  Temporary  
Staffing.  

  

The  Custodial  Trust  and  EPA  worked  with  Pam  Norris  
to  streamline  her  role  and  responsibilities  at  the  site.  

  

On  October  20th,  TS  Consulting’s  Rob  Foster’s  hours  
were  reduced  due  to  lower  activity  levels  during  
upcoming  winter  months.  

No  Data  Submittal  

   Ongoing  
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17. Financial  Affairs   Custodial  Trust  

1. The  Custodial  Trust  received  a  price  proposal  
from  Trek,  Inc.  of  Bozeman,  MT  to  provide  on-­‐‑
going  project  control  services  using  Primavera.  

2. The  Custodial  Trust  submitted  a  request  for  
EPA  approval  of  a  budget  increase  for  EH  
cleanup  account  Cost  Centers  II.R  (Legal  
Affairs)  and  II.S  (Trustee  Fees)  on  October  14th.    
EPA  approved  this  request  on  October  25th.  

3. The  Custodial  Trust  began  working  with  
Galusha  on  developing  information  required  
to  support  the  preliminary  budget  submittals.  

4. The  Custodial  Trust  worked  with  CH2M-­‐‑Hill,  
Galusha  and  Hydrometrics  to  develop  detailed  
cost  estimates  to  support  the  preparation  of  the  
2012  preliminary  budget  submittals.  

Request  submitted  and  approved  by  
EPA  to  budget  increases  for  account  
Cost  Centers  II.R  and  II.S.  

  

CH2M-­‐‑Hill  submitted  cost  estimates  
for  the  2012  preliminary  budget  for  
the  East  Helena  Cleanup  Account.  

   Ongoing  
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18. Property  Use/  
Development  

Custodial  Trust  

1. The  Custodial  Trust  determined  the  Dobler  
and  Foster  growing  leases  must  be  corrected  
and  finalized  before  they  can  be  submitted  to  
the  beneficiaries  for  approval.  

2. The  Custodial  Trust  identified  the  need  for  a  
formal  agreement  with  Dennis  Young  with  
respect  to  use  of  the  agricultural  property  that  
abuts  the  Kleffner  Ranch.  

3. The  Custodial  Trust  continued  to  work  with  
CTA  on  the  EH  redevelopment  planning  
studies.  

4. On  October  11,  H&H  Metals  contractor  
completed  mobilization  to  the  site  and  began  
crushing  slag.    Twelve  (12)  covered  rail  cars  
with  approximately  1,118  tons  of  slag  had  been  
loaded  by  October  27th  and  began  being  
transported  to  the  Teck  facility  in  Trail,  B.C.  

5. The  Custodial  Trust  hosted  a  tour  of  the  
parcels  requested  by  the  City  and  County  on  
October  11th.    Attendees  included  
representatives  from  the  County,  City,  MBAC,  
and  Reis  Surveying.  

  

  

No  Data  Submittal   On  October  12th  
East  Helena  
personnel  

identified  dust  
control  issues  
associated  with  

the  slag  
crushing  
process.    

Operations  
were  

suspended  
until  the  
contractor  
could  

demonstrate  
the  proper  dust  
suppression  

equipment  was  
operating  as  
required.    
Operations  
resumed  on  
October  15th.  

Ongoing  

19. Community  and  
Local  Meetings  

Custodial  Trust  

1. Beneficiary  Meeting  on  October  21st.  
2. East  Helena  Technical  meeting  on  October  

13th.  
3. SPHC  interim  measures  briefings  and  Site  

Tours  October,  11th,  12th,  and  14th.  

No  Data  Submittal  
No  Problems  
Encountered  

Ongoing  
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Section  2.  Activities  Scheduled  for  November  2011  

Task   Performing  Entity   Description  

Field  Sampling  and  Analysis  Plan  (FSAP)   Hydrometrics  
Begin  fourth  quarter  field  sampling  events,  which  include  surface  water  and  water  
levels  from  select  monitoring  wells.  

Corrective  Measures  Study   CH2M-­‐‑Hill   Meetings  with  Custodial  Trust  to  discuss  5  year  plan.  

South  Plant  Hydraulic  Control  

Hydrometrics,  Pioneer  
Technical  Services,  CH2M-­‐‑
Hill,  Morrison-­‐‑Maierle,  Inc.,  
Applied  Geomorphology  Inc.  

• Shutdown  of  Upper  Lake  diversion  structure.  
• Upper  Lake  Drawdown  test.  
• Prickly  Pear  Creek  habitat  and  geomorphological  assessment  fieldwork.  

  

Property  Use/Development   East  Helena   H&H  Metals  to  continue  slag  crushing.  

Monthly  inspection  of  six  temporary  cap  
areas.  

TS  Consulting   Monthly  inspections  of  the  temporary  cap  areas  will  continue  in  November  2011.  

CAMU  Inspections  
TS  Consulting/Custodial  

Trust  
Routine  inspections  of  CAMU  #1  (monthly)  and  CAMU  #2  (weekly)  will  continue  in  
November  2011.      

Water  Treatment  Plant   Custodial  Trust   No  plans  to  operate  water  treatment  plant  in  November  2011.  

Financial  Affairs   Custodial  Trust  
Submittal  to  EPA  the  preliminary  2012  East  Helena  Cleanup  Account  budget  on  
November  1st.  

LEAP  &  ICs  Meeting   L&C  County/EPA   Meeting  scheduled  on  November  2nd.  

Beneficiaries  Meeting  
EPA/MDEQ/MDOJ/Custodial  

Trust  
Monthly  beneficiaries  meeting.      

Redevelopment  Planning   EPA/Custodial  Trust/CTA  
Meeting  to  review  status  of  redevelopment  planning  activities  scheduled  on  
November  3rd.      

Meeting  with  EH  Mayor  
Custodial  Trust/EH  

Mayor/MBAC  
Meeting  scheduled  on  November  3rd.        
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Section  3.  Describe  and  estimate  the  percentage  of  studies  completed.  

No  projects  or  studies  were  completed   in  October  2011.     A  complete   listing  of  projects  
completed  in  2011  will  be  reported  in  the  January  2012  Progress  Report.  

  

Section  4.  Describe  Actions  being  taken  to  address  problems.  

There  were  no  actions  required  to  address  problems  associated  with  the  Decree.  

  

Section  5.  Identify  changes  in  key  personnel  during  the  period.  

Garret  Thompson’s  services  were  retained  through  A2Z  Temporary  Staffing  to  provide  
technical  and  logistical  support  for  the  Custodial  Trust.  

  

Section  6.    Describe  the  status  of  financial  assurance  mechanisms,  including  whether  
any  changes  have  occurred,  or  are  expected  to  occur  which  might  affect  them,  and  the  
status   of   efforts   to   bring   such   mechanisms   back   into   compliance   with   the  
requirements  of  this  Decree.  

The   Custodial   Trust   received   funds   for   Environmental   Actions   earmarked   for   site  
clean-­‐‑up  in  connection  with  the  ASARCO  bankruptcy  settlement.       The  Custodial    Trust    
deposited    the    funds    in    a    segregated    East    Helena    Clean-­‐‑up  account  and  is  investing  
and   managing   the   funds   in   accordance   with   the   provisions   of   the   Settlement  
Agreement.      Issues   related   to   the   CAMU   trust   are  stilling  being  resolved  between  the  
beneficiaries  and  ASARCO.  
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Please  do  not  hesitate  to  contact  me  if  you  have  any  questions.      
  
Montana  Environmental  Trust  Group,  LLC,  
Trustee  of  the  Montana  Environmental  Custodial  Trust  
By:  Greenfield  Environmental  Trust  Group,  Inc.,  Member  
  
  
  
  
___________________________________  
Marc  Weinreich  
Vice-­‐‑President  
	
  
	
  
	
  
	
  
	
  
	
  
	
  
	
  
cc:   Denise  Kirkpatrick  -­‐‑  MDEQ    
   Randy  Breeden  -­‐‑  EPA  8  

Chuck  Figur  -­‐‑  EPA  8
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CERTIFICATION  
PURSUANT  TO  U.S.  v  ASARCO  INCORPORATED  

(CV-­‐‑98-­‐‑3-­‐‑H-­‐‑CCL,  USDC,  D.  Montana)  
	
  
	
  
“I   certify   under   penalty   of   law   that   this   document   and   all   attachments,   were  
prepared   under   my   direction   or   supervision   in   accordance   with   a   system  
designed  to   assure   that   qualified  personnel  gather   and  evaluate  the   information  
submitted.      Based   on   my   inquiry   of   the   person   or   persons   who   manage   the  
system,   or   those  persons  directly   responsible   for   gathering   the   information,   the  
information  submitted  is,   to  the  best  of  my  knowledge  and  belief,   true,  accurate  
and  complete.    I  am  aware  that  there  are  significant  penalties  for  submitting  false  
information,   including   the   possibility   of   fine   or   imprisonment   for   knowing  
violations.”  
  
  
Montana  Environmental  Trust  Group,  LLC,  
Trustee  of  the  Montana  Environmental  Custodial  Trust  
By:  Greenfield  Environmental  Trust  Group,  Inc.,  Member  
  
  
  
  
______________________________________  
Marc  Weinreich  
Vice-­‐‑President  
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